GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – SPSR Nellore District - Providing CPWSS to Juvvaladinne & 29 other habitations in Bogole mandal of SPSR Nellore District with an estimated cost of Rs.1600.00 Lakhs - Extension of Agreement Time up to 16-06-2018 with Liquidated Damages of Rs.1,18,878/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 312 **Dated: 12-04-2018**

Read the following:

1. G.O.Rt.No.580, PR&RD (RWS-I) Dept., Dt:09-06-2016.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No. AEE/DEE/ Juvvaladinne /NLR/2018, dt:26.02.2018.

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 16.06.2018 with Liquidated Damages of Rs.1,18,878/- as delay was attributable to Contractor in respect of the work "Providing CPWSS to Juvvaladinne & 29 other habitations in Bogole mandal of SPSR Nellore District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. RAMANJANEYULU,
SECRETARY TO GOVERNMENT(RWS).

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Chief Engineer-IV, RWS&S Dept., Vijayawada
The Superintendent Engineer, RWS&S, SPSR Nellore District.
Copy to:
PS to Minister (PR,RD & IT)
PS to Secretary to Govt., (RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.